ATTACHMENT 5 - BUDGET SUMMARY

Estimated Capital Costs for Projects - The Poso Creek IRWM Drought Grant Proposal includes the
estimated capital costs of three projects. Project budgets are presented in DWR’s Table 7 Project Budget
Form, which summarizes the estimated budgets for the 12 tasks into four categories; (a) Direct Project
Administration, (b) Land Purchase and Easement, (c) Planning, Design, Engineering, and Environmental
Documentation, and (d) Construction and Implementation.

Each project budget estimate is based on very recent, related construction activity to ensure they
are reasonable and based on current information. For example, the Poso Creek IRWM received funding
for lining a portion of the Calloway Canal as part of the IRWM Imp, Round 1 in June, 2012. The
Calloway Canal Lining was for the same dimensions, 50 foot bottom width, 29 foot side slopes, and 4-
inch thick concrete, as the proposed Project 1 of this Drought Proposal. The total project cost to line over
one mile of canal in 2012/2013 was approximately $650/linear foot. For the purpose of this Drought
Proposal, the total project budget for Project 1 for construction to be completed in 2015 is approximately
$700/linecar foot. The increase in estimated cost reflects the uncertainty with estimating future
construction based on pricing obtained during the economic recovery. North Kern and Cawelo prepared a
100% Design and Bid Package for Reach A and Reach B of the Calloway Canal and were ready to
advertise for construction bids in March, 2014; the district’s Board of Directors had to delay construction
due to the drought, since there is a negative impact on district revenue due to the drought.

(a) (b) (c) (d)
Requested Cost Share:
Category . Cost Share: Other
Grant Non-State Fund Total Cost
) State Fund Source*
Amount Source* (Funding
(a) |Direct Project Administration S 63,800 | $ 64,500 | $ 37,900 | $ 166,200
Task 1- Administration S 35,000 | $ 35,400 | $ 20,800 | $ 91,200
Task 2 - Labor Compliance Program S 9,600 | $ 9,700 | $ 5,700 | $ 25,000
Task 3 - Reporting S 19,200 | $ 19,400 | $ 11,400 | $ 50,000
(b) |Land Purchase/ Easement - Task 4 Land Acquisition S - S - $ - $ -
(c) |Planning/Design/Engineering/Environmental Documentation S 149,000 | $ 150,400 | $ 88,300 | $ 387,700
Task 5- Assessment and Evaluation S - S - S - S -
Task 6 - Final Design S 134,800 | $ 136,000 | $ 79,800 | $ 350,600
Task 7 - Environmental Documentation S 3,800 | $ 3,900 | $ 2,300 | $ 10,000
Task 8 - Permitting S 10,400 | $ 10,500 | $ 6,200 | $ 27,100
(d) | Construction / Implementation S 3,165,500 | $ 3,194,600 | S 1,873,800 | $ 8,233,900
Task 9 - Construction Contracting S 9,600 | $ 9,700 | $ 5,700 | $ 25,000
Task 10 - Construction S 2,695,600 | $ 2,720,500 | $ 1,595,800 | $ 7,011,900
Task 11 - Environmental Compliance/Mitigation/Enhancement S 3,000 | $ 1,000 | $ 1,000 | $ 5,000
Task 12 - Construction Administration S 188,700 | $ 190,400 | $ 111,700 | $ 490,800
Construction/Implementation Contingency S 268,600 | $ 273,000 | $ 159,600 | $ 701,200
(e) |Grand Total $ 3,378,300 | $ 3,409,500 | $ 2,000,000 | $ 8,787,800

*Federal funding secured and other State funding; Five Federal Grants and one State Grant.

This table is supported by detailed tables, which are available if conditionally awarded funding.

Budgets for Task 1, 2 and 3 were estimated (as ~2% of total project cost) based on Rnd1 contract experience

Task 6-Final Design budget was estimated as 5% of the total construction.

Task 7-Environmental Documentation budget was estimated based on preparation of Reach A and Reach B,

recent similar environmental documents prepared by Reclamaoitn and supported by the Engineering Consultant.

Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.
Task 9-Construction Contracting stimated based on recent experience by the Engineering Consultant with providing bid-phase services
Task 10-Construction-Based on Engineer's estimates of recently completed work of similar scope and dimensions.

Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.

Task 12-Construction Administration budget was estimated as 7% of the total construction.

Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the pre-design.
10% Construction contingency, appropriate to this level of estimate, is included.
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DAC community projects, Projects 2 and 3, include components of a potable water system that
are routinely constructed for small communities. Each community is being assisted by local engineer
with years of experience managing similar projects in scope and budget as the proposed improvements
of around $2M each. Detailed supporting budget documentation is available.

(a) (b) (c) (d)
costsnarer
Category Requested Non-State Fund Cost Share: Other
Grant ) Total Cost
Source* (Funding State Fund Source*
Amount ey
(a) | Direct Project Administration S 53,900 | $ - S - S 53,900
Task 1- Administration S 28,600 | S - S - S 28,600
Task 2 - Labor Compliance Program S 12,500 | $ - S - S 12,500
Task 3 - Reporting S 12,800 | $ - S - S 12,800
(b) |Land Purchase/ Easement - Task 4 Land Acquisition $ - $ - $ - $ -
(c) |Planning/Design/Engineering/Environmental Documentation $ 125,300 | $ - S 187,000 | $ 312,300
Task 5 - Assessment and Evaluation S 10,300 | $ - S 30,000 | $ 40,300
Task 6 - Final Design S 62,100 | S - S 157,000 | $ 219,100
Task 7 - Environmental Documentation S 50,700 | $ - S - S 50,700
Task 8 - Permitting S 2,200 | $ - S - S 2,200
(d) | Construction / Impl tation $ 2,101,000 | $ - $ - $ 2,101,000
Task 9 - Construction Contracting S 22,200 | $ - S - S 22,200
Task 10 - Construction S 1,706,900 | $ - S - S 1,706,900
(10.1 Mob and Site Prep, 10.2 Proj Const, 10.3 Perf Test and Demob) | $ - S - S -
Task 11 - Environmental Compliance/Mitigation/Enhancement S 3,700 | $ - S - S 3,700
Task 12 - Construction Administration S 197,500 | $ - S - S 197,500
Construction/Implementation Contingency S 170,700 | $ - S - S 170,700
(e) |Grand Total $ 2,280,200 | $ - S 187,000 | $ 2,467,200
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*DWR Task Order No. WRIME-2014-002 is providing Other State Fund Source Cost Share to offset estimated costs for Tasks 5 and 6.
This table is supported by detailed tables, which are available if conditionally awarded funding.
Budgets for Task 1, 2 and 3 were estimated based on experience with admin of DWR Rnd1 contract for Poso IRWM

Task 6-Final Design estimated based on recent experience by the Engineering Consultant on similar design; Task 5 and 6 offsett by DWR Tech Assit

Task 7-Environmental Documentation estimated based on preparation of recent similar environmental documents by consultant
Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.

Task 9-Construction Contracting budget was estimated based on recent experience by the Engineering Consultant providing bid-phased services

Task 10-Construction-Based on Engineer's estimates of recently completed work of similar scope and complexity.
Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.
Task 12-Construction Administration budget based on recent experience implementing similar construction and admin by engineer
Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the
60-percent level design. 10% construction contingencies, appropriate to this level of estimate, have been included.

(a) (b) (c) (d) (e)
hare: P
. X . Requested Cost Share Cost Share: ercent
Individual Project Title Non-State Fund Total (%)
Grant Other State .
Source* Cost Funding
Amount . Fund Source*
(Funding Match) Match
(a)|Calloway Canal Improvements S 3,378,300 | $ 3,409,500 | $ 2,000,000 | $ 8,787,800 39%
(b) [Lost Hills Utility District New Well and Water Storage Tank $ 2,280,200 | $ - $ 187,000 | $ 2,467,200 0%
(c) |City of McFarland Reservoir, Booster Pump Station, and System Intertie| $ 2,037,500 | $ - S - $ 2,037,500 0%
Proposal Total $ 7,696,000 | $ 3,409,500 | $ 2,187,000 | $13,292,500
DAC Funding Match Waiver Total S - S - S - S -
Proposal Total minus DAC Funding Match Waiver Total $ 7,696,000 | $ 3,409,500 | $ 2,187,000 | $13,292,500 26%

Notes: Non-State Fund Source incluce Five Federal grants secured through U.S. Bureau of Reclamaiton for Project 1; Other State funding secured
includes DWR AgWUE State Grant and DWR Techncial Services; Project 2 Sponsor, LHUD, is applying for additional Federal funding, which may be
awarded and secured by the time of this drought funding award and contract.




Proposal Budget Summary — Summary Budget shows the percent funding match as 26%. Federal
and State funding is secured for Project 1 and some DWR technical assistance funding for Project 2. The
communities have invested local funding into system improvements leading up the drought of 2014;
communities do not have the rate base or revenue to build these capital improvements without assistance.

(a) (b) (c) (d)
Cost Share:
Requested Cost Share: Other
Category Non-State Fund
Grant . State Fund Total Cost
Source* (Funding
Amount Source*
Match)

(a) | Direct Project Administration S 31,500 | $ - $ - S 31,500
Task 1- Administration S 6,000 | $ - S - S 6,000
Task 2 - Labor Compliance Program S 18,500 | $ - S - S 18,500
Task 3 - Reporting S 7,000 | $ - $ - $ 7,000

(b) |Land Purchase/ Easement - Task 4 Land Acquisition S 10,000 | S - $ - S 10,000

(c) |Planning/Design/Engineering/Environmental Documentation S 57,500 | $ - $ - S 57,500
Task 5- Assessment and Evaluation S 4,000 | $ - S - S 4,000
Task 6 - Final Design S 37,000 | $ - S - S 37,000
Task 7 - Environmental Documentation S 6,500 | $ - S - S 6,500
Task 8- Permitting S 10,000 | S - S - S 10,000

(d) [Construction / Implementation S 1,938,500 | $ - $ - S 1,938,500

Task 9 - Construction Contracting S 6,000 | $ - S - S 6,000
Task 10 - Construction S 1,809,000 | $ - S - S 1,809,000
(10.1 Mob and Site Prep, 10.2 Proj Const, 10.3 Perf Test and Demob) | $ - S - S -
Task 11 - Environmental Compliance/Mitigation/Enhancement S 3,500 | $ - S - S 3,500
Task 12 - Construction Administration S 120,000 | $ - S - S 120,000
Construction/Implementation Contingency S - S - $ - $ -

(e) |Grand Total $ 2,037,500 | $ - $ - S 2,037,500

1 This table is supported by detailed tables, which are available if conditionally awarded funding.

2 Budgets for Task 1, 2 and 3 were estimated based on experience with administering the DWR Imp Round 1 contract

3 Task 6-Final Design budget was determined based on recent experience by the Engineering Consultant in providing
similar design-phase services for a project similar in scope and complexity.

4 Task 7-Environmental Documentation budget was estimated based on preparation of recent similar environmental documents
by the Engineering Consultant.

5 Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.

6 Task 9-Construction Contracting budget was estimated based on recent experience by the Engineering Consultant with
providing bid-phase services.

7 Task 10-Construction-Based on Engineer's estimates of recently completed work of similar complexity.

Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.

9 Task 12-Construction Administration budget was determined based on recent experience implementing similar construction
andministration by the Engineering Consultant in providing services for a project similar in scope and complexity.

10 Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the
60-percent level design. Construction contingencies and escalations appropriate to this level of estimate have been included.
A 10% contingency has been included.
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